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FROM : Chief, Electronic Equipment Branch, ORR

SUBJECT: Monthly Report, September 1958

l. Status of Branch Projects:

e ORR 36.1556, "The Electron Tube Industry of the USSR", COverdue,
25X1A9%9a “ n miissiesmlemmm - prepared for publication by EEEESEESEUIEE 25X1A9a

/

This project was submitted to D/I on 30 September 1958.

» .~ ORR 36.1935, "Trends in the Electronics Industry of the U3SR", Overdue,
2oxiaca”

This project is undergoing finel typing in the Branch at this time.

w .~ ORR 36.1936, "Production of Microwave Communication Equipment in the

Sino-Soviet Bloct, 15 November 1956, | o - 1A0q

Initial work on this project has been delayed by the extensions of

25X1A9a due dates for 36.1935. MM :s been collecting information, but
has had time for very little else as yet. Primary reliance will have to
be placed on information concerning equipment in use, rather than direct
production data, although some official plan announcements, and incomplete
data on individual plants are available. The geographic scopz of the
report covers the entire Bloc. This will be in effect limited to the USSR,
Hungary, East Germany, and possibly Czechoslovakia; the only producers of
such equipment. The primary value of the project is that it will cover a
sub-sector of the industry which has been receiving increasing attention
since 1955, and represents a significant share of total electronic output,
both military and industrial. The project should assist in refinements of
present estimates. Rescheduling of the project is indicated. This will
be determined during October.

% __~  ORR 36.2065, "rends in the Electronic Industry of Communist China®,
1 October 1958, MENEENENENE 55 1AQg

Preparation of the fipal draft is still being delayed by difficulties
‘the analyst has encountered in valuing the military effort in electronics.
Value series have been calculated for electron tubes, for consumer goods,
and for some types of industrial communication equipment. An aggregate
industry index for 1957/52 is available. Assistance is now being provided
25X1A9%a byh and the Branch Chief to try to overcome the problem.
l

ORR 36.2081, "The Reorganization of the Electronic Industry of the

v~
%?‘0 / Mﬁdm USSR", Overdue, _ 25X1A93
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This project has been submitted to D/I and returned to the Branch
for additional work in the light of A/U comments » and some additional
information. Coordination has been received from OSI/ED. Revision and
rewriting will be undertaken following the vacation of the Branch Chief.
L// 4 'ORR 36.23%, "The Impact of the Guided Missile Program on the 25X1A9a
Electronic Industry of the USSR™, 15 November 1958,

The status of this project has been reported in the Branch Monthly
Report for August, and discussions have been held with Deputy Chief, D/I.
Some delay has been encountered in the initial stages of the project, due
25X1A9a  pertially tol R COCOM trip, and partially to the unavailability,
until this past week, of the I/GM information on the best range of missile
programs to consider. Work is now progressing, with coordination between
I/EE and I/GM on content and procedures. It is hoped that the proposed
25X1A9a external research contract will provide some useful results for this paper.

In connection with this 8 scheduled to visit the
2sxtasat IR ™ 20" = <<c.c.) wrorcernrss o
completed. For maximum results and for maximum usefulness to the 1959 NIE,

the analyst feels that the project should be completed at least by
1 March 1959, and should be scheduled for 15 February 1959. This date is
also in accordance with I/GM needs. This date is therefore recommended.

/ v ORR 36.2377, “"Production and Utilization of Semi-~Conductor Elements 25X1A9
in the Electronics Industry of the USSR™, 15 December 1958, I

The analyst has exploited the Soviet press and the East-West exchange
program for the majority of information on this subject. In addition,
the OCR library and IR facilities have yielded important information from
clandestine sources. OSI and ATIC publications have provided some leads
on sources not presently in our files, and technical analysis of
acquisitions is available for some types of diodes and transistors. 25X 1 X<
Available information will permit the derivation of total semi-conductor
production, with breakdowns into diodes and transistors. Limited informa-
tion on costs and prices exist, but a value series appears to be feasible.
Within the past two months information on Soviet use of semi-conductors
has been increasing. Production and use trends can be estimated. There
1s no evidence of any difficulty which should delay submission. The
Branch due date is 15 Novamber 1958, and the analyst is aware of the
importance of timely completion.

/ ORR 36.2378, "Irends in the Electronics Industry of the Buropean
Satellites™, 15 January 1959, _ 25X1A%a

This projest has been assigned to a single new analyst, rather than
to two analysts, as originally scheduled. In order to make it easier for
the analyst to familiarize himself with the industry problems, the project
is being approached on a country by country basis. The results of
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research on East Germany jindicate that this is probably the most favorable
approach, and it is recommended that the project be published in a series
of reports. The volume of material available on East Germany, although
not representative of the other countries, indicates that the original
estimate of required research time was too conservative, It is believed
that 500 hours is a more realistic figure than the original 350. The
study of the East German Industry is scheduled for completion by the
analyst by 3 November 1958. The next country to be studied will be
Hungary, with a target completion date of 22 December 1958. The terms of
reference appear to be well understood by the analyst, and no major infor-
mation gaps are apparent. It is expected that some problems of interpre-
tation of technical details will arise, and the analyst will be assisted
in this. Work to date has been in collecting and reducing information to
reasonable size. Analysis and writing is beginning this week.

2. Status of Support Projects:

Work was done in the Branch on ORR 30.1830, East German NIS,
support of I/PE in the commodity series for electrlc batteries and wire
25X1A9a and cable. Hls the responsible analyst in I/PE. Since he has
been in tralning, and unaveilable for consultation, the work has not been
entirely completed. No difficulties are expected.

3. Changes in Estimates:

A complete set of new estimate cards for the Soviet electronic industry
are being submitted to the estimates files in comnnection with the comple-
tion of the Electron Tube paper (36.1556) and the USSR Trends paper (36.1935).
The revisions of previous estimates have been completed for this country,
and have been generally in an upward direction.

4+ Reletionships with Other Components:

A memorandum was received from the Telecommunications Equipment Branch,
0SI, requesting support for a report they have in process on the effective-
ness of VOA broadcasts to Iron Curtain countries. A maximum of about 30
hours is required and a project support number (S-376) has been obtained
from St/PR to cover the time allocation. || -1l be able to 25X1A%9a
complete this support project prior to the beginning of her training.

5. Future Plans:

25X1A9a In connection with the US/USSR Exchange on Electronic Production
Techniques, which was recently reactivated, it may be necessary for Mr.
25X1A6a v/"d/ B o ke 2 trip tc—n the latter part of October for one
' or two days. If this does become necessary, the persons to be contacted
N will be those with whom 00 and State Department have been in contact and
‘ have security problems checked out. The trip would be made in the capacity
of Chairman of the EIC Subcommittee and Technical Consultant for this
particular exchange. 25X1A9a
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